Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

Activity Report

GeoComm

Campbell County

November, 2003

12/9/2003

% Total Hrs.
fEEs Complete Hours this mo. Comments
Active Tasks

On-going throughout the region as
Reviewing MSAG & Coordinating MSAGchanges 76 9 additional towers are identified as P1

candidates
Prepare overall action plan 100 2.5 0
Review/assist with mapping & RFP issues 65.5 7.75
Investigate CPE issues 52.75 6.25
PSAP activity coordination 28 3.25
911 Service Provider coordination 80.75 9.5
Coordinate wireless carriers & 3rd party agents 123.5 14.5
Administrative activities 44 5.5
TOTAL HOURS 473 55.75

Issue

Completed Tasks

Actions Proposed to Resolve Issue

Comments

US Cellular cut to P1 failed

We have escalated within USC and TCS

TCS problems persist
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